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Abstract 
This study looks at metaphors from the perspective of cognitive metaphor theory. Using the theory 
developed by Lakoff and Johnson (1980) we examine the use of metaphors by project members in an 
information system (IS) project. The data was collected from 22 interviews. Interviews were conducted 
with a range of stakeholders, including representatives of users, software developers, experts and IT 
and service managers. The findings of this qualitative case study indicate that IS developers and 
experts use many kinds of metaphors to make sense of the IS project they work on. The findings also 
show that metaphor is pervasive in IS development work, not just in language but also in thought and 
action and various metaphors are used to make sense of the different phases of the project. It can be 
argued that the dominant metaphors of any given project will strongly affect the trajectory of the 
project. Thus the metaphors in use in a project should be a concern for project management and we 
suggest that emphasizing constructive metaphors could be beneficial for many projects. 
 
Keywords: Metaphors, Metaphors in IS, Cognitive metaphor theory, Qualitative case study 
 
1 Introduction 
Metaphors are considered to be poorly understood phenomena in the Information Systems (IS) field 
(Schultze and Leidner, 2002). Nonetheless, during the past 30 years a number of studies have been 
conducted on metaphors and their role in information systems development (ISD) (e.g. Heiskanen and 
Similä, 1992; Hirschheim and Newman, 1991; Ives and Learmonth, 1984; Jones, 1995; Kendall and 
Kendall, 1993; Madsen, 1989; Robey, Wishart and Rodriguez-Diaz, 1995; Schultze and Leidner, 
2002; Walsham, 1991). Several studies (Hirschheim and Newman, 1991; Kendall and Kendall, 1993; 
Schultze and Leidner, 2002; Smolander, Rossi and Purao, 2008) have revealed that metaphors have 
‘true power’ to shape reality and thoughts of the people who are caught up in a particular behavior. 
Kendall and Kendall (1993: 149) stated for example that: ‘If we rejoice in the fact that the company's 
reputation is soaring like an eagle, or warn that an executive will go down with the ship, we have used 
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metaphors to expand the understanding of the listener and have empowered them to see the world 
differently.’ 
A detailed examination of metaphor was first conducted by cognitive scientists (Lakoff and Johnson, 
1980). They suggested that metaphorical concepts are essential to thought - without metaphors we 
could understand very little beyond our direct physical experience. They demonstrated that human 
conceptual system is metaphorical in nature: we think by metaphor and act accordingly. They also 
showed that metaphors have power: ‘each metaphor highlights certain aspects of the concept and 
implicitly hides others’ (1980: 201). The goal of this research is to use cognitive metaphor theory as a 
lens to understand metaphors used in an IS development project. This provides an alternative view on 
how people make sense of ISD projects and is useful not only in thinking about language used in such 
projects, but also in trying to understand the complexities of metaphoric thought patterns. Metaphors 
can be argued to be particularly important in IS projects because of the inherent ambiguities that stem 
from developers, users and implementers all having different orientations towards the project (cf. 
Hirschheim, Klein and Lyytinen, 1996). Metaphors are, thus, needed to frame and make sense of the 
project – in short, decide ‘how things are around here’ and how to behave accordingly (cf. Nicholson 
and Anderson, 2005).  Specifically, the research is guided by the following question: How does 
cognitive metaphor theory help us to understand sensemaking in an IS project? 
The contribution of this paper is twofold. First, we describe common metaphors used in an IS project, 
providing an overview of the colourful language used to make sense of a development project. Such 
an overview gives an idea of the kinds of figures of speech and dominant ways of thinking 
characteristic to IS projects. Second, we demonstrate how participants link key metaphors to broad 
phases in project lifecycles, such as reflecting on past project experience, beginning of the project and 
envisioning the future, dealing with pressing current issues, etc. These links allow us to speculate 
about the potential trajectory of the project.     
The paper is organized as follows. In the next section, we present the definition of metaphor, the basic 
ideas of cognitive metaphor theory (Lakoff and Johnson, 1980) and the approaches that have been 
adopted by IS researchers for studying metaphors. The following three sections present the research 
case, the research method and our findings. In the final sections, we discuss our findings and conclude 
the paper. 
2 Literature Review 
Relevant literature on the paper topic is discussed in this section: the definition of metaphor, the basic 
elements of cognitive metaphor theory (Lakoff and Johnson, 1980) and metaphor studies in IS field. 
2.1 Definition of metaphor and the key aspects of cognitive metaphor 
theory  
Metaphor is seen as ‘a way of thinking and a way of seeing that pervade how we understand our world 
generally’ (Morgan, 1986: 12) and as cognitive lenses we use to make sense of different situations 
(Kendall and Kendall, 1993). The essence of metaphor is that some issue is understood and interpreted 
in terms of another (Lakoff and Johnson, 1980). Typically, metaphors help us understand a more 
abstract conceptual domain (such as ‘life’ or ‘time’) in terms of a more concrete and familiar one 
(such as ‘food’ or ‘journeys’). So, for example, we often make sense of undesirable sequences of 
events in life as ‘losing our way’, implying and hoping that it is always possible to find the right way 
again. Lakoff and Johnson explain the nature of metaphor: It is not only for ‘the poetic imagination’ or 
‘the rhetorical flourish’ – a matter of extraordinary subconscious language; it is abundant in everyday 
language, thought and action. Thus human conceptual system plays a critical role in defining everyday 
realities. Lakoff and Johnson (1980) go as far as to argue that human experience and action are very 
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much a matter of metaphor. As a result, in much of our everyday life (i.e., outside of ‘poetic’ 
contexts), we rely on metaphors and other figures of speech without really noticing them. Such 
transparency can numb us to the fact that these linguistic devices maintain our implicit agreement to 
the dominant ways of thinking in our society (Chandler, 2002; Lakoff and Johnson, 1980). 
Lakoff and Johnson (1980) present metaphors in capital letters to highlight the focus on concepts, 
rather than just words. For example, the relationship between time and money is described in their 
notation in the following way: ‘TIME IS MONEY’. We adopt this notation style in our paper as well. 
In language, the metaphor ‘TIME IS MONEY’ is visible in the ways people talk about time using the 
same terms as when talking about money; for example,‘please do not waste my time’ and ‘I’ve 
invested a lot of time in her’. This leads to a perception that we can waste or save time like money. 
Such statements are so commonplace in our everyday life that we hardly notice the peculiarity of 
thinking about time in such a way and rarely question the implications. 
2.2 Metaphor studies in IS 
In the IS research literature, various approaches have been taken to studying metaphors. Two lines of 
research are particularly relevant for the purposes of this paper: 1) studies looking at particular 
metaphors (e.g., gatekeeping) to understand the process of ISD (Heiskanen and Similä, 1992), and 2) 
studies utilizing various frameworks (Schultze and Leidner, 2002) or theoretical lenses (Hekkala, von 
Hellens and Newman, 2012; Walsham, 1991) to understand issues in ISD through metaphors. 
Particular metaphor studies have tried to explain, for example, relationships in ISD work. Heiskanen 
and Similä (1992) chose a gatekeeper metaphor to understand the evolution of the interaction patterns 
between software developers and users. Kendall and Kendall (1993) investigated the language of IS 
users in 16 organizations. They identified 9 metaphors (journey, war, game, organism, society, 
machine, family, zoo, and jungle) and suggested that most of these metaphors are commonly used in 
systems development methodologies. Metaphors like‘Blueprint’, ‘Literature’, ‘Language’ and 
‘Decision’ were identified by Smolander, Rossi and Purao (2008) as part of the vocabulary “that 
stakeholders use to understand the term software architecture, which in turn, allows them to 
effectively participate in its creation and use.” Hirschheim and Newman (1991) have discussed ISD 
through three different metaphors: ISD as a battle, organizations as fiefdoms and man as a machine. 
Other studies in the IS field have also used ‘war’ as a metaphor: for example, information systems 
have been seen as competitive weapons (e.g., Ives and Learmonth, 1984). 
Studies utilizing various frameworks or theoretical lenses to understand specific issues through 
metaphor have focused, for example, on issues such as knowledge, organizations and the experience 
of project members in IS contexts. Schultze and Leidner (2002) used Deetz’s (1996) framework of 
discourses in order to identify metaphors of knowledge (knowledge as object, asset, mind, commodity, 
and discipline) in information system research. They argue that a better understanding of the prevalent 
discourses and metaphors in knowledge management can enable the capture of underlying 
assumptions people have about knowledge and about how IS should support knowledge management 
in organizations (ibid.). Walsham (1991) utilized the work of Morgan (1986) to analyse the 
conceptualization of organizations in information systems research. Morgan (ibid.) presents eight 
metaphors for organisations: organisation as machines, organisms, brain, cultures, political systems, 
psychic prisons, flux and transformation, and instruments of domination. Walsham (1991) highlights 
that there is a need to deepen theoretical views of organizations in the theory of information systems 
as well as a need for a wider variety of metaphors, beyond mechanistic and organismic ones. 
Dramaturgical theory (theatre metaphor) developed by Goffman (1959) was used by Hekkala, von 
Hellens and Newman (2012) in order to analyse how experiences of project members in an IS project 
are organized in terms of recognizable activities. Our study follows the first line of research and 
explores particular metaphors used to make sense of an ISD project.  
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3 The Research Case 
The broader aim of this study is to understand issues that make public sector information systems 
development difficult through a study of a planned new registrar system for three public sector 
organisations (Alpha, Beta and Gamma) in Northern Europe.  
The goal of the new registrar system is to provide a centralized means of collecting customer 
information as well as to facilitate the dissemination of certain information back to the customers. In 
addition, the system should provide some web based self-service capabilities to the customers. Alpha, 
Beta and Gamma have decided to modernize their IS because the current registrar system, and the 
platforms it is developed on, are coming to the end of their lifecycles, and the present state of 
maintenance is difficult (because of functional, technological and processual issues). It is also easier to 
develop a new IS together because of budgetary constraints in all organisations. Bespoke development 
was chosen over buying a packaged solution because suitable packaged software – capable of meeting 
the specific requirements of public sector organisations - could not be found.  
It is important to shortly describe the legacy systems at the three organisations to contextualize the 
current ISD project. The shared legacy registrar system of Alpha and Beta is outdated, requires a lot of 
manual data entry and information security is very poor. This is particularly problematic, because the 
system contains sensitive data. The legacy registrar system has been in use since the 1990s and has 
evolved during that time to further automatize and simplify data entry. These previous development 
projects are often referred to by our interviewees, most of whom have been part of all or some of these 
prior efforts to modernize the system. Gamma, conversely, has a different legacy registrar system, 
which works quite well. The reason why Gamma is participarting in the project is, thus, to provide a 
baseline for the new system. There are three different groups of stakeholders involved in the project: 
the project group, steering group and management group, each consisting of representatives from the 
three organisations. The roles these groups fulfill are described in Table 1.  
4 Methodology 
We have chosen a qualitative case study approach, examining a public sector IS development project. 
Data collection was initiated in February 2013, when we had a first meeting with the project manager. 
Our data collection consisted of 22 qualitative interviews conducted in the period March 2013 - April 
2013. The first author of this paper conducted the interviews. All members from project group, 
steering group and management group were interviewed. In addition to this, we familiarized ourselves 
with the pre-work for the project, done in 2012. The interviews were between 20 and 90 minutes long 
(average 52 minutes). All interviews were recorded and fully transcribed. We analysed the data using 
cognitive metaphor theory (Lakoff and Johnson, 1980) as a lens to describe common metaphors used 
in the project. 
Table 1 shows the interviewees, their roles, organisation and the group they belong to in the project. 
Most of the project members have one role in their home organisation and a different role in the 
development project. We noticed during interviews that there was significant confusion around the 
project roles and most members were unsure of what their specific tasks were in the project. The 
project members were - in understanding their role - guided by their division into three project groups. 
Table 1 reflects this situation and describes the role of different project groups, rather than that of 
individual project members.  
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PROJECT GROUP ROLE MEMBERS 
MANAGEMENT 
GROUP 
Members of the management group decide all personnel and 
budgeting issues. They guide other project groups and define 
general policies. It is also a duty of the management group to 
take a stand on issues, which project group or steering group 
are not able to solve. The members of the management group 
have different roles in their home organisations. For example, 
Ben, Ewan and Sean are IT managers and Lily, Kelly and 
Leon are service managers. In the project, Lily is the project 
leader and also a member of the steering group. 
Lily (Beta) 
Kelly (Alpha) 
Leon (Gamma) Ewan	  (Alpha) Ben	  (Beta) Sean	  (Gamma) 
STEERING GROUP Member of the steering group guides the project group and try 
to resolve problems that have occurred in the project group. If 
the steering group is not able to resolve the problem, it is 
escalated to the management group. Steering group includes 
both business domain and technical experts. These experts 
have various different roles in their home organisations 
(customer relationship manager, IS manager, Software 
designer, etc.). 
Isaac from Gamma is acting in both steering group and 
project group. 
Lily (Beta) 
Tyler (Beta) 
Erin (Alpha) 
Debra (Alpha) 
Eliza (Beta) 
Megan (Beta) 
Tracy (Alpha) 
Erin (Alpha) 
Janet (Gamma) 
Isaac (Gamma) 
PROJECT GROUP The aim of the project group is to find possible technical 
solutions and to make sure that the processes are defined and 
done by people who know the substance well.  
Includes the software developers and representatives of users. 
These individuals also have different roles in their home 
organisations (project designer, coordinator, user). 
Alex is the overall project manager for the development of the 
registrar system. He was hired externally to run the project, 
but is now paid by Alpha, so can be considered an employee 
of Alpha.  
Alex (Alpha) 
Isaac (Gamma) 
Carol (Alpha) 
Jacob (Beta) 
Amber (Beta) 
Nathan (Beta) 
Chloe (Alpha) 
Nicole (Beta) 
Table 1. The project groups, their roles, and the organisations of interviewees. 
5 Findings 
We identified ten types of metaphors: 1) war and battle, 2) games and exercising, 3) nature, 4) family, 
5) journey, 6) building, 7) illness and medication, 8) Bible and religion, 9) zoo and animal, and 10) 
food. Due to space considerations, we will consider the first seven in this article. First, we will 
describe and illustrate the different types of metaphors. Then we demonstrate how particular 
metaphors are used to make sense of different project phases, allowing us to link metaphors to 
potential project trajectories.  
5.1 The metaphors of war and battle 
This category describes metaphoric expressions like ‘INFORMATION SYSTEMS PROJECT IS A 
WAR’, and ‘CHOICE OF VENDORS IS A MINEFIELD’. The interviewees used a lot of metaphors 
relating to war, in particular when describing previous project experiences, which had an influence on 
the current project as well. For example, Ben (IT manager, Beta) described one previous project as “a 
war that wore out both men and women…many come along with a will, and after a while [become] 
absolutely worn out…”. He also explained that they “had a bad fight in one previous project and the 
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legal professionals were marched to the meetings”. According to Ben, the result of the decision about 
the whole project was to “dig a big hole and bury it so deep that noone can dig it up again…”. Ben 
also described that some choices of vendors in earlier projects have become like mines to them at the 
moment: “in the heat of the moment we chose vendors who used technical solutions they were familiar 
with and now they are old and the solutions have turned out to be mines…”.  
In the new project, many interviewees related the choice of personnel and the sorting out of work 
responsibilities to ‘occupation’ and to ‘setting up border fences’. The project manager Alex (brought 
in externally) described how his own hiring was retold to him in terms of occupying the project with 
key personnel: “in preparing how to occupy the project, they could have found a project manager 
from some user organisation or they had to hire the project manager from outside these organisations 
(like me)…”. Members of the management group also described the importance of strategic staffing of 
the project manager’s working group as well as sorting out and putting borders between work 
responsibilities: “in this occupation, there are some key persons - Isaac, Amber and Nathan (from 
Gamma and Beta) - with whom we need to support Alex” (Ben, IT manager, Beta); “there was already 
one internal crisis meeting within the project, they sorted out border-fences, distribution of work and 
responsibilities…” (Ewan, IT manager, Alpha).  
The idea of ‘battles’ between different ‘camps’ (organisations) was also prevalent. Alex commented 
that in the beginning of the project the three participating organisations each had their own ‘camps’: 
“they [organisations] tried to draw me to their own camps…”. Tensions between project members 
around different priorities were frequently described as ‘fights’: “to fight with some person like Jacob 
(Software designer, Beta) who likes new gadgets that others have not even heard of...” (Ben, IT 
manager, Beta).  
5.2 The metaphors of games and exercising 
‘IS DEVELOPMENT IS A GAME / EXERCISING’ is the type of metaphor describing many 
expressions relating IS development to games, team sports, exercising process, or engaging in a hobby 
and competition that needs practice and physical preparation. The ‘game’ metaphor was frequently 
used, for example, to describe many current issues in the new project, such as applying for funding, 
negotiations and teamwork between the partner organisations. Chloe (User rep., Alpha) tied funding 
applications to a game: “we are a little bit novice in these issues, so we were not able to think about it 
in terms of how to play the game…”. Leon (Service manager, Gamma) and Chloe (User rep., Alpha) 
highlighted the importance of teamwork:“Da Vinci was the last one who was able to do issues alone 
but after that we have needed to do teamwork…”; “If there is only one person who has an important 
role and is reluctant to play with others, there is a very big risk that the job will not go well…”.  Other 
project members described dealing with difficulties in the project as arm wrestling: “there will likely 
be some arm wrestling between Beta and Alpha…” (Nicole, User rep., Beta). 
The whole project was likened to a game. For example, Isaac (IS manager, Gamma) suggested that 
“because the organisations have their own money and resources in the game there should be a real 
intrest to get results…” Alex (Project manager, Alpha) noted that to get the best results organisations 
should be solving issues together but already after one or two weeks after being hired as the project 
manager he saw that there were“big feelings in the game… (and not everything was going smoothly 
between the partner organisations)”.  
5.3 The metaphors of nature 
Some of the metaphors of nature and weather include ‘ISD CREATES A WORLD’, ‘ISD WORK 
ENVIRONMENT IS NATURE’ and ‘INFORMARTION SYSTEM IS A LUMP OF CLAY’. 
Thinking of ISD as a natural phenomenon creates an image that an entire world is being created or 
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molded, but also the image that setbacks/misfortunes are of the same kind as natural forces (with very 
little that humans can do to control them).  
Particularly during the beginning of the project, project members tied ISD work to creating a ‘world’. 
Ben (IT manager, Beta) described that “after some hot/passionate discussions we just decided that we 
need to act now; the world will not be ready by waiting…”. Amber (Software designer, Beta) 
highlighted the dynamic nature of ISD work as similar to how natural forces function: “I wish that 
there would be a possibility to do a project, so that the things would be done correctly right from the 
beginning…. we should not just define something on paper for one year now, because the world does 
not work that way …”.  
Many of the users in the project group also described their work in terms of unpredictable forces of 
nature. For example, Nicole (User rep., Beta) tied her uncertainty to drifting:“other people know what 
they need to do in the project but I’m drifting. I don’t know if we should work on processes, or decide 
the technique or to do an user interface plan first…”. Nicole thought that she “was going in waves” 
because of the lack of guidance and clear roles. Erin (Domain expert, Alpha) described conflicts 
between groups in the steering group as lightning and her role “as a lightning conductor between these 
two groups…”.  
Finally, the information system itself was likened to a lump of clay that can be molded in many 
different ways. Kelly (Service manager, Alpha) described that with three different organisations 
involved there is a danger that “people in different organisations will continue to mold their own clay 
lump…” and will not be able to take into account the needs of other organisations.  
5.4 The metaphors of family 
The metaphors of family and home also came up frequently in interviews. The subject matter includes 
issues like marriage, family, home and relationships. Metaphors like ‘PROJECT MEMBERS ARE A 
MARRIED COUPLE’ and ‘IS PROJECT GOES FROM HONEYMOON TO FIGHT’ emerged. The 
metaphors of family and marriage naturally gave rise to a rather different image of the project than for 
example the metaphors of war. 
The metaphor of ‘child’ was used to refer to, for example, the established routine processes in each 
organisation. These routines were often used as a comparison point for suggesting processes for the 
new IS. This led the project partners to recognize that they needed to give up their ‘favourite children’ 
in order for the project’s common goals to work: “we have to have common ambitious goals and that 
means that we need to give away our blue-eyed boys…” (Kelly, Service manager, Alpha).  
The new project was often described as a ‘honeymoon’ in its early stages. Tyler (Domain expert, Beta) 
described the beginning of the project as“a honeymoon, everything seems so rosy, but we should have 
clear terms of agreement (about what to do when the ‘honeymoon’ is over)”. The idea of honeymoon 
creates an image of an easy start and a bright future, but also a clear understanding that the 
honeymoon will not last forever and that unexpected challenges are likely to be encountered:“It will 
be very interesting if you’ll interview us after one year, what I’m going to say then, how well the year 
went and how these first months of the marriage [laughing] have been so rosy and then after one year 
we are having a bad fight [laughing]…” (Nicole, User rep., Beta). 
Starting the project was then described as dating or marriage. Alex (Project manager, Alpha), for 
example, suggested “that in many situations there have been comments that now we (Alpha) are 
having a possibility [to decide on issues so that they are more favourable to Alpha, whereas Beta is 
‘flirting’ with him so that he would look at the issues from their perspective]: “I represent more Alpha 
but Beta is ‘cozying up to’ me…”. Chloe (User rep., Alpha) highlighted how travelling and social 
events lead to project members to grow closer together as a family: “when we will go for a drink, we 
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are getting to know each other… […]; when you travel with others, we get to know each other and we 
laughed that we are like married couples…”.  
5.5 The metaphors of journey 
Some of the metaphors of journey include: ‘INFORMATION SYSTEM IS BAGGAGE’, ‘ISD 
WORK IS A PATH’, ‘ISD WORK IS A MOVING TRAIN’, ‘ISD WORK IS BACK TRACKING’. 
Journey type metaphors were common for describing the past, present and future of the project and 
created an imagery of continuity. For example, the earlier project work was compared to baggage, 
suggesting it was considered an inconvenient weight: “We improved, improved and improved… all 
interface work had to be done quickly and it became such a baggage…” (Debra, Domain expert, 
Alpha).   
Looking back at the old project seamlessly led people to reflect on paths and choices taken to arrive at 
the new project: “we have come a long, long way and we have a possibility to create a very good 
system…” (Leon, Service manager, Gamma). The future of the new project was then also seen as a 
journey. For example, Ewan (IT manager, Alpha) described that “there will probably come some 
challenges on the way, because we have chosen our own (bespoke development) path…”. Ben (IT 
manager, Beta) and Kelly (Service manager, Alpha) highlighted that it is important for the project 
members to go down the same path together: “I hope that everyone would have an open mind and they 
would not get bored of negotiating and will not leave to go down their own paths…” (Kelly, Alpha).  
Current project work was also compared to keeping the train on the rails, selective greenlighting and 
backtracking if necessary. Kelly (Service manager, Alpha) described the present situation on 
development work as “the train is just leaving the station and to make sure that the train will stay on 
track it is decided that Lily will be a chairman both in the steering and management groups”. Amber 
(Software designer, Beta) noted that a good way of developing the IS would be through trial and error, 
i.e., doing bits and pieces, possibly failing in some cases, backtracking and doing it again until a 
solution is found. She added that if they work in that way from the beginning then ‘back tracking’ will 
be quite small. Tyler (IT manager, Beta) indicated at the complexities of managing the project by 
comparing it to managing traffic flows where ‘green lights’ for everyone are not possible: “There will 
definitely be many kinds of feelings and annoyance, because there is not a possibility to show green 
lights to everyone…”. 
5.6 The metaphors of building  
Metaphors of building were also quite common among the project members. These include, for 
example: ‘ISD IS AN ETERNAL PROJECT’, ‘ISD WORK IS DIFFERENT THAN HOUSE 
BUILDING’, ‘ISD WORK IS HOUSE BUILDING’.  
The previous system was often compared to an unstable building in need of renovation. For example, 
Ewan (IT manager, Alpha) described the legacy system as“a contraption, which is built by using gum 
and elastic band…”. Nicole (User, Beta) used the term ‘renovate’ when she described the need to 
develop the present system. Despite its problems, the building process of the old system was compared 
to the impressive feat of creating “Saint Isaac's Cathedral” (which took 40 years to complete) (Kelly, 
Service manager, Alpha).     
Current project work was both likened and contrasted to house building. For example, Amber (IS 
developer, Beta) described that “drawings can be ready to the level of nuts and bolts in a house 
building project, but software issues are different; it is not possible to know everything in the 
beginning and that’s why it is very difficult…”. On the other hand, Ewan (IT manager, Alpha) thought 
that ISD work is like building a house: “instead of wires bolted to a wall, there are plugs and 
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depending on situation it is possible to change what we use. The situation is the same here; we need 
the same kind of planning paradigm for this…”.  
5.7 The metaphors of illness and medication 
The project members also used metaphors of illness and medication. Such metaphors described the 
ISD process as an issue that can produce pain or make someone ill. For project member’s, thus, it 
appeared as though the ‘STEERING GROUP MEETING IS A DOCTORS’ CLINIC’. Lily (Leader of 
the project, Beta) described this as follows:“I’ve had a feeling in some steering group meetings that it 
is like I’m at a doctors’ clinic, and there are two doctors and I’m having a serious illness. And one 
doctor says that you need to take these green tablets and another doctor says that you need to take the 
red tablets…I don’t have a competence to evaluate which one of these doctors is right…it causes huge 
insecurity… And the truth is that nobody can know because the development of technologies is so fast. 
The decision about which pills I should have taken can only be evaluated afterwards…”  
As the project progressed, members reflected on the ‘pain’ and ‘horror’ endured: “It is always said 
that knowledge increases pain, that the more you know the more you feel that it wasn’t that easy…” 
(Alex, Project manager, Alpha). Chloe (Project designer, Alpha) tied the ups and downs in the project 
to balancing the feeling of horror. She felt that at times “it is the balance of horror” when she swings 
from thinking like they will not achieve anything to thinking that they will.  
6 Discussion 
The aim of this paper was to explore how cognitive metaphor theory can help us to understand 
sensemaking in an IS project. In this paper we analysed a “second system” project (i.e., a system based 
on experiences with a previous similar system) through metaphors that the project members used in 
the initial phase of the new system development. Metaphors are powerful devices that frame the 
development and the project from the outset. In our case many of the members of the project team had 
been involved in previous efforts in the same domain and this led to the use of a lot of metaphors of 
war and travel. It can be speculated that the long and weary previous projects had, on one hand, 
prepared the participants for the long and difficult ‘battle’, but on the other hand it seems that it also 
made them sceptical and somewhat reserved about the opportunities around the new system.  
The strength of the fatalism demonstrated by the illness metaphors can set the project into a possibly 
negative trajectory already from the start and this can be hard to overcome later. The positive and 
realistic narratives of journey and exercising (games) at the same time provide hope and they should 
be strenghetened to foster the possibility of a successful fulfilment of the trip. We identified ten 
different metaphors and seven of them, discussed in this paper, are summarized and linked to the 
initial project trajectory in Table 2. First, we describe metaphor categories, then the actual metaphors 
used, and finally we provide an overview of the colourful language used to make sense of the past, 
present and future of the project. 
 
METAPHOR 
CATEGORY 
USED METAPHORS PROJECT PHASE (Past, Present, or Future) 
War/Battle War, March, Mines, 
Minefield, Occupation, 
Battle, Fight 
PAST: Idea of ‘war’ is largely tied to the previous projects. 
PRESENT: However, negotiations between organisations in the 
new project are often made sense of as battles between camps.  
Occupation and border-fences are linked to personnel 
management and workload / role negotiations in the new project.  
Games/ 
Exercising 
Games, Team, 
Exercising, Competitor 
PRESENT: Various ‘game’ metaphors are linked to many current 
issues in the new project, such as funding and negotiations. The 
new project as a whole is often likened to a high stakes game with 
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big feelings and money invested.  
Nature Lightning conductor, 
Drift, Clay lump, 
World 
PRESENT: ‘Creating a world’ metaphor was particularly common 
for making sense of the new project and its development as a 
whole. More specific nature metaphors (drifting, lightning) were 
used to describe current issues in the project such as lack of clear 
work roles and guidelines as well as conflicts.  
Family A married couple, 
Honeymoon, Man, 
Child 
PAST, PRESENT, and FUTURE: Family metaphors, particulary 
development from honeymoon to marriage to fighting was 
common for describing the new project development as well.  
Journey Baggage, Path, Way, 
Train, Back tracking, 
Green lights 
PAST, PRESENT, and FUTURE: Journey-related metaphors were 
used extensively to describe the entire lifecycle of the project. The 
past choices were made sense of as going down a particular path; 
these choices are carried over to the present project as ‘baggage’ 
and the future and present of the new project is made sense of as a 
journey that needs to be kept on track. This might involve going 
back and forth and cannot be achieved by ‘greenlighting’ 
everyone’s preferences.  
Building Saint Isaac’s 
Cathedral, nuts and 
bolts, house building 
PAST, and PRESENT: The past project was often also compared 
to an unstable contraption that took a long time to build, but is 
now in need of renovation. Present work on the new project was 
likened and contrasted to building a new house.  
Illness and 
Medication 
Pain, the balance of 
horror, Medicine 
(pills) 
PRESENT, and FUTURE: Many of the illness and medication 
metaphors were linked to current specific issues in the project. 
Dealing with conflicts and complex negotiations between different 
partner organisations was made sense of as the difficulty of 
choosing the right medicine (pills) for the right kind of problem. 
Table 2. Commonly used metaphors to make sense of various project phases 
It is interesting to see how the metaphors frame the development of the system. The used metaphors 
suggest that perhaps the previous project affects current activities too much and brings in negative 
connotations. Is the new system doomed from the start by framing its development as a battle between 
different camps?  
We observed dominantly negative metphors (war, baggage, unstable contraption) being used to make 
sense of the prior projects and the legacy system. On the one hand, such “tales from the battlefield” 
can prepare members for the new project, but it also sets up a particular way of thinking about the new 
project that may be counterproductive. For example, seeing the new project as a battle between camps 
or a family journey that will undoubtedly end in a fight, and managing the personnel as preparation for 
occupation sets up a readiness for conflict and possibly failure. On the other hand, we also observed 
people making sense of the new project as a high stakes game or an opportunity to create a world, 
suggesting the members also see the project as a journey that will not necessarily end in war. Prior 
research has also highlighted the prevalence of military metaphors in interpreting ISD work 
(Hirschheim and Newman, 1991). The influence of the war metaphor is pervasive; it is used to 
describe everyday life between both individuals and groups. Hirschheim and Newman (ibid.) also 
suggest that “in the long term, patterns of ‘us vs. them’ conflict leads to behavior which is difficult to 
change”. Perhaps, “tales from the battlefield” are, thus, not the best way to kick off a new project.  
While the negative effect of fatalistic metaphors has, therefore, been discussed before, a question of 
what can be done about it arises. How can more positive metaphors in framing the project be 
strengthened? Prior research has addressed this question in various ways. Kendall and Kendall (1993) 
recommend that system analysts should aim to understand the metaphors common in users’ thinking, 
but should not limit the number of metaphors as each metaphor can be useful in highlighting different 
aspect of the project (cf. Smolander, et al., 2008). Thus, these metaphors can be used to guide the 
choice of systems development methodologies. Each metaphor is seen to have different attributes, 
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which make it more or less compatible with a particular development approach. For example, the 
family metaphor highlights that people with different goals can co-exist in a project. This suggests the 
importance of political negotiations, consensus building and compromise – family members can 
disagree, while still being supportive of each other. This is quite different from the kinds of elements 
that the war metaphor highlights – a war has winners and losers, needs a good strategy and a strong 
leader; war is also oriented towards one centralized goal (Kendall and Kendall, 1993).  
Hirschheim and Newman (1991), conversely, recommend a shift in metaphor, particularly when 
discussing the common battle or war metaphor. Because the war metaphor entails winners and losers it 
can lead to threats, coercion and manipulation and is, overall, destructive in nature. It is suggested that 
reframing it as constructive conflict may help to transform these issues, so that conflicts are not only 
expected and enacted, but also resolved through team- and consensus-building and role-playing (ibid.).  
Our research suggests a third option. Our findings confirm the insight from Hirschheim and Newman 
(1991) that making sense of an ISD project as a war may not be the most constructive choice. 
However, instead of trying to shift or reframe this metaphor, we suggest emphasizing already-existing 
metaphors, such as family, journey or creating the world, that may better support constructive conflict-
resolution. As discussed at the beginning of this article, we rely on metaphors and other figures of 
speech without really noticing them. Lakoff and Johnson (1980) demonstrate that human conceptual 
system is metaphorical in nature: we think by metaphor, act accordingly, and the used metaphors 
powerfully influence our beliefs. Thus, rather than trying to reframe situations (and dealing with the 
complexity of trying to alter the thought patterns of a great number of different people), it is perhaps 
more pragmatic and realistic to focus on existing metaphoric thought patterns. In that, our suggestion 
disagrees with Kendall and Kendall (1993), as it recommends emphasizing some metaphors over 
others, particularly in cases where the influence of the legacy systems and project is so pronounced as 
in ours. In practice, this emphasis of particular metaphors can come down to just a more careful 
consideration of the everyday language used in the projects and the kinds of stories told. For example, 
instead of “tales from battlefield” a project would rather begin by project members recanting their 
journeys.  
In short, we suggest that although “war” seems to be a common metaphor for making sense of IS 
projects, this does not necessarily mean it is either accurate or helpful. A potentially fruitful avenue of 
facilitating a reduced emphasis of “war” is considering it from the perspective of broken metaphors 
(Eglash, 2007). Broken metaphor is a general term referring to metaphors that fail to generate the 
intended imagery or are inaccurate or unethical. An example of a broken metaphor is that of “master-
slave” when used for computer hardware (ibid.). The terminology originates from clock making, 
where the metaphor (even if unfortunate) was accurate – a “master-slave” clock referred to a coupling 
of two autonomous clocks: “a free pendulum swinging in a vacuum (the master), and another (the 
slave) that could keep time itself but was subject to periodic corrections from the master” (Eglash, 
2007). However, in the most commonly used case in computing (master-slave drives) the metaphor is 
no longer accurate as such a control relationship does not exist. While limiting the richness of 
language can have harmful side effects, in this case, the negative connotations of this metaphor as well 
as the existence of alternatives (mother-daughter; boss-worker) warrants a reconsideration (ibid.). We 
argue that the war metaphor in IS projects (the historical root of which may lie in, for example, 
frequent tensions and conflicts between the “business” and “IT” sides) warrants a similar 
reconsideration – especially given the many alternatives available.  
7 Conclusion 
This qualitative study analysed the metaphors used by project members working on a collaborative 
ISD project. The contribution of this paper is twofold. First, we describe common metaphors used in 
an ISD project, providing an overview of the colourful language used to make sense of the past, 
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present and future of the project. Such an overview gives an idea of the kinds of figures of speech and 
dominant ways of thinking characteristic to ISD projects. Second, we demonstrate how key metaphors 
link to broad phases in the project lifecycle, such as reflecting on past project experience, beginning of 
the project and envisioning the future, dealing with pressing current issues, etc. These links allow us to 
speculate about the potential trajectory of the project. In particular, we note the risk that a significant 
legacy influence can have on a new ISD project, especially when the legacy is made sense of as 
baggage and war. Expectation of further war, illness and trouble shows a kind of fatalism that may not 
bode well for the project. We suggest that an emphasis on more positive, yet realistic, metaphors, such 
as journey and family can strengthen the position of the project. In the future we will deepen our 
analysis by exploring further the differences between metaphors. This paper gave an overview of 
seven metaphors, while our findings demonstrated the existence of ten different metaphors. We will 
discuss all of these metaphors in more detail in future research. 
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